

BILL NO. S-77-04- //


SPECIAL ORDINANCE NO. S- 81-77

AN ORDINANCE approving Change Order No. 1 in connection with Resolution No. 5746-76, addition of a 30" storm sewer under Barr Street.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to John Dehner, Inc. in connection with Resolution No. 5746-76, addition of a 30" storm sewer under Barr Street in the amount of \$9,919.45, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Heater, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the day of _____, 1976, at _____ o'clock P.M., E.S.T.

DATE: 4-12-77, Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.
PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	✓				
HINGA	✓				
HUNTER	✓				
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHIMDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 4/26/77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~)

ORDINANCE (RESOLUTION) No. 5-81-77 on the 26th day of April, 1976.
ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Guckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of April, 1976, at the hour of 11 o'clock A.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 4th day of May, 1977, at the hour of 8:30 o'clock a. M., E.S.T.

Robert Elmshorn
MAYOR

S-77-04-11

Bill No. _____

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with Resolution No. 5746-76,
addition of a 30" storm sewer under Barr Street

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

CONCURRED IN

4-26-77
DATE _____ CHARLES W. WESTERMAN, CITY CLERK



THE CITY OF FORT WAYNE

CITY-COUNTY BUILDING • ONE MAIN STREET • FORT WAYNE, INDIANA 46802

board of public works

March 21, 1977

The Common Council
Fort Wayne, Indiana

Gentlemen and Mrs. Schmidt:

Attached is copy of Change Order Number 1 of John Dehner, Inc. in amount of \$9,919.45 on Improvement Resolution 5746-1976 for curb, sidewalk, drainage and vegetation improvement on Barr Street from Main to Clinton, which contract was approved by Special Ordinance S-34-77. Said Change Order provides for construction of a 30" storm sewer under Barr Street to provide for future drainage on Clinton. If work is not done in connection with the Barr Street project, Barr Street will be torn up when Clinton is constructed.

John Dehner, Inc. will need to complete the storm drainage before proceeding with the Barr Street improvements. The Board, therefore, requests a "Prior Approval" of the Change Order, thereby allowing the contractor to begin work.

An Ordinance will be submitted for formal approval April 12, 1977.

Sincerely,

BOARD OF PUBLIC WORKS

Henry P. Wehrenberg
Henry P. Wehrenberg, Chairman

CITY OF FORT WAYNE

Robert E. Armstrong
Robert E. Armstrong, Mayor

/eis
Attachment 1

APPROVED:

William J. Longo *James L. Latta* *Robert E. Armstrong*
Paul J. Leonard *D. Schmidt* *John J. ...*
Christian J. Schmidt *Samuel J. Talavie*
MEMBERS OF THE COMMON COUNCIL

ATTEST:

Charles W. Westerman
Charles W. Westerman, City Clerk

AN EQUAL OPPORTUNITY EMPLOYER



© F.W.B.C. 1977

CHANGE ORDER

64-165-9 3/21/77

Change Order No. #1
 Project No. 10,319
 Name of Project Barr Street

Resolution No. 5746-76
 Board Order No. 144-1976
 Date 3/21/77

To: John Dehner, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
#1	190 l.f.	Pipe Group "M" 30" Including B-Borrow	36.50		6,935.00
#2	20 l.f.	Pipe 14 Gauge FBCCS 36" Including B-Borrow	33.25		665.00
#3	1 Ea.	M.H. Type 1-A	528.00		528.00
#4	1 Ea.	Pipe Anchors	430.00		430.00
#5	6.75 Ton	Hot Asphalt Concrete Surface (State B)	55.00		371.25
#6	30 Ton	Hot Asphalt Concrete Base (#53B)	33.00		990.00
Total Decrease					
Total Increase					9,918.25
Net (Decrease) (Increase) Contract Price					7,438.00

7,438.00

The sum of \$ 7,438.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 87,518.55
 Current Contract Price Adjusted by Previous Change Order \$ 57,485.00
 New Contract Price Including This Change Order \$

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be July 15, 1977. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James P. Timp (Chief Street Engineer) Date 3/21/77

Accepted by: John P. Dehner (Contractor) Date 3-21-77

Approved by: Edward C. Biggs (City Engineer) Date 3/21/77

Approved by: Henry P. McManis (Owner) Date

Edward W. DeMa

May P. Scott

Attested by: Wesley Miller (Clerk) Date 3/21/77

Change Order No. #1

Resolution No. 5746-76

Board Order No. 144-1976

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change order is to place the 30" storm sewer under Barr Street for future drainage on Clinton Street. If the drainage is not installed now, Barr Street will be torn up when Clinton Street is constructed.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

This will help the maintenance at a later date because of the increase drainage and easier access.

Richard Knappsenberger

TITLE OF ORDINANCE SPECIAL ORDINANCE- Change Order No. 1 on Resolution 5746-0976DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKSSYNOPSIS OF ORDINANCE Change Order No. 1 of John Dehner, Inc. in amount of

\$9,919.45 on Barr Street Improvement Resolution 5746-1976 provides for
construction of a 30" storm sewer under Barr Street to alleviate need for
tearing up Barr when Clinton is improved. Sewer will provide drainage for
Clinton.

(PRIOR APPROVAL RECEIVED)

EFFECT OF PASSAGE Eliminate need for tearing up Barr Street to provide proper
drainage to Clinton when it is improved.

EFFECT OF NON-PASSAGE Excavation of Barr Street to provide drainage for Clinton Street
improvement

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$9,919.45 will be paid from
Arterial Road & Street Fund as it being done in connection with Clinton Street
improvement.

ASSIGNED TO COMMITTEE

Public Works